COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2010

ESTI MATE SUMVARY 19: 09: 02
CONTI D C17622 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 17622- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 104.0 DAYS TI VE ALLOW 159 WORK DAYS
|-25 RUBB NB & SB N OF LCR 36 PERCENT TI ME: 65. 41 ORI G TI VE ALLOW 157 WORK DAYS
PRQJECT NO. | MD253- 210
|-25 RUBB NB & SB N OF LCR 36
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: LARI VER WELD, REG ON 4
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 03/01/2010
3609 N. COUNTY RQAD 13 DATE LET 01/ 28/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 25/ 2010 DATE ACCEPTED
LOVELAND CO 80538 970/ 667-2178 DATE NOTI CE TO PROCEED 03/ 01/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 10, 135, 681. 64 PARTI Cl PATI NG $ 8,943, 872.61 $ 529, 439. 21
AWARD PROJECT AM: $ 9,384, 771. 55 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 88. 24% TOTAL EARNI NGS 8,943, 872. 61 529, 439. 21
FUNDS AVAI LABLE: $ 1,191, 809. 03 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 8,943, 872. 61 529, 439. 21
TOTAL CLAI VB $ 0. 00 RETAI NAGE -140, 771. 57 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8,803, 101. 04 529, 439. 21
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8,803, 101. 04 529, 439. 21
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 529, 439. 21

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 REMOVAL CF CURB 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0010 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANING CMO 6 17, 624. 000 17, 624. 000
SY 0. 000 0. 00
10. 00000 17, 624. 000 176, 240. 00
0011 900-00022 ADDED | TEM ( SQUARE YARD)/ TR M RUBBI LI ZED SURFACE 78, 309. 000 0. 000
SY 78, 309. 000 43, 853. 04
0. 56000 78, 309. 000 43, 853. 04
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANING CMO 6 2,227.000 2,227.000
SY 0. 000 0.00
5. 00000 2,227.000 11, 135.00
0020 202-00810 *REMOVAL OF GROUND SI GN 17. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0025 202-00895 *REMOVAL COF | MPACT ATTENUATCOR 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0030 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12, 365. 000 2,077.000
LF 3,311. 000 4, 966. 50
1. 50000 5, 388. 000 8, 082. 00
0035 202-01170 *REMOVAL OF GUARDRAIL TYPE 7 1, 014. 000 832. 000
LF 0. 000 0. 00
8. 00000 832. 000 6, 656. 00
0040 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 8, 822. 000 8, 460. 000
LF 0. 000 0.00
0. 80000 8, 460. 000 6, 768. 00
0045 202-01300 *REMOVAL OF END ANCHORAGE 56. 000 9. 000
EACH 23.000 3, 795. 00
165. 00000 32. 000 5, 280. 00
0055 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 4, 000. 000 1,617. 000
cY 539. 000 4,312.00

8. 00000 2,156. 000 17, 248. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01120 VI BRATCRY ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0065 203-01500 BLADI NG 50. 000 36. 000
HOUR 4. 000 500. 00
125. 00000 40. 000 5, 000. 00
0070 206- 00000 STRUCTURE EXCAVATI ON 0. 000 0. 000
Cy 0. 000 0. 00
20. 00000 0. 000 0.00
0071 207-00205 TOPSO L MCR NO. 1, SCO 010 100. 000 0. 000
Cy 30. 000 525. 00
17. 50000 30. 000 525. 00
0075 208-00002 *ERCSI ON LOG (12 | NCH) 1, 500. 000 1, 090. 000
LF 0. 000 0. 00
6. 00000 1, 090. 000 6, 540. 00
0080 208-00011 *ERCSI ON BALES (WEED FREE) 10. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0085 208-00034 *GRAVEL BAG 1, 019. 000 969. 000
LF 50. 000 250. 00
5. 00000 1, 019. 000 5, 095. 00
0090 208- 00045 * CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0095 208-00051 *STORM DRAI N | NLET PROTECTI ON ( TYPE 1) 400. 000 104. 000
LF 0. 000 0. 00
5. 00000 104. 000 520. 00
0100 208-00070 *VEH CLE TRACKI NG PAD 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0105 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT (LABCR) 20. 000 2.500
HOUR 0. 000 0. 00

50. 00000 2.500 125. 00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO. 0006 19: 09: 02

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0110 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0115 208-00205  *ERCSI ON CONTROL SUPERVI SOR 450. 000 200. 500
HOUR 34.000 1, 190. 00
35. 00000 234. 500 8, 207. 50
0120 210-00060  *RESET MARKER 16. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0125 210-00810  *RESET GROUND SI GN 7.000 0. 000
EACH 4. 000 1, 600. 00
400. 00000 4. 000 1, 600. 00
0130 210-04020  *MODIFY | NLET 8. 000 8. 000
EACH 0. 000 0.00
1, 000. 00000 8. 000 8, 000. 00
0135 212-00006  *SEEDI NG ( NATI VE) 4. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0140 212-00032  *SO L CONDI TI ONI NG 4. 000 0. 000
ACRE 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0145 213-00002  *MJILCH NG (VEED FREE HAY) 4. 000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0150 213-00061  *MJULCH TACKI FI ER 800. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0.00
0155 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 100. 000 0. 000
sy 0. 000 0.00
6. 00000 0. 000 0. 00
0160 217-00000  *HERBI Cl DE TREATMVENT 20, 000. 000 13, 757. 000
5% 0. 000 0.00
0. 15000 13, 757. 000 2, 063. 55



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 250-00310 WATER TREATMENT 0. 000 0. 000
MGAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0166 900-00016 ADDED | TEM (M GALLON)/ WATER TREATMENT 269. 000 0. 000
MGAL 269. 000 2,690. 00
10. 00000 269. 000 2,690. 00
0170 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 16, 950. 000 3, 142. 470
TON 8, 195. 380 110, 637. 63
13. 50000 11, 337. 850 153, 060. 98
0175 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 500. 000 165. 010
TON 0. 000 0. 00
100. 00000 165. 010 16, 501. 00
0180 403-09210 *STONE MATRI X ASPHALT 23, 825. 540 23, 825. 540
TON 0. 000 0. 00
86. 00000 23, 825. 540 2,048, 996. 44
0185 403-33871 *HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 61, 692. 000 60, 913. 330
TON 297. 180 19, 316. 70
65. 00000 61, 210. 510 3,978, 683. 15
0186 900- 00006 ADDED | TEM (DOLLAR)/ LOTTMAN PRI CE REDUCTI ON 0. 000 0. 000
DOL -22,359. 150 -22,359.15
1. 00000 -22,359. 150 -22,359.15
0190 412-18050 *RUBBI LI ZATI ON OF CONCRETE PAVEMENT CMD 6 168, 193. 000 168, 193. 000
SY 0. 000 0. 00
3. 70000 168, 193. 000 622, 314. 10
0195 507-00101 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED 8, 680. 000 8, 680. 000
LF 0. 000 0. 00
18. 50000 8, 680. 000 160, 580. 00
0200 601-03000 * CONCRETE CLASS D 75. 000 5. 200
cY 9. 900 1, 188. 00
120. 00000 15. 100 1, 812. 00
0205 605-82100 Pl PE EDGE DRAI N 11, 880. 000 11, 880. 000
LF 0. 000 0. 00
6. 00000 11, 880. 000 71, 280. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 605-84000 SUBSURFACE DRAIN QUTLET 641. 000 641. 000
LF 0. 000 0.00
30. 00000 641. 000 19, 230. 00
0215 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 14, 075. 000 2, 453. 000
LF 3, 094. 500 44, 870. 25
14. 50000 5, 547.500 80, 438. 75
0220 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 1, 014. 000 680. 000
LF 150. 000 13, 200. 00
88. 00000 830. 000 73, 040. 00
0225 606-01340 *END ANCHORAGE TYPE 3D 9. 000 2.000
EACH 4.000 2,000. 00
500. 00000 6. 000 3, 000. 00
0230 606-01370 *TRANSI TI ON TYPE 3G 7.000 1. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 2.000 2,200. 00
0235 606-01395 *TRANSI TI ON TYPE 3L 16. 000 4.000
EACH 4.000 2,240.00
560. 00000 8. 000 4, 480. 00
0240 606-01460 *MEDI AN TERM NAL 10. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0245 606- 02005 *END ANCHORAGE ( FLARED) 22.000 3. 000
EACH 4.000 5, 600. 00
1, 400. 00000 7.000 9, 800. 00
0250 606-20010 *TENSI ONED CABLE BARRI ER 8, 589. 000 7,731. 000
LF 0. 000 0. 00
13. 00000 7,731.000 100, 503. 00
0255 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 26. 000 8. 000
EACH 15. 000 30, 000. 00
2, 000. 00000 23. 000 46, 000. 00
0260 609-60011 CURB TYPE 6 (SECTION M 6, 183. 000 0. 000
LF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 612-00001 *DELI NEATOR (TYPE I) 111. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0270 612-00002 *DELI NEATOR (TYPE I1) 141. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0275 612-00003 *DELI NEATOR (TYPE I 11) 23. 000 0. 000
EACH 0. 000 0. 00
21. 00000 0. 000 0.00
0280 614-00011 *SI GN PANEL (CLASS 1) 34. 300 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0.00
0285 614-00012 *SI GN PANEL (CLASS 11) 20. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0290 614-00013 *SI GN PANEL (CLASS 111) 1, 340. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 614-00612 *STEEL SI GN POST (W 6X12) 152. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0300 614-00615 *STEEL SI GN POST (W 6X15) 56. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0305 614-00818 *STEEL SI GN POST (W 8X18) 92. 000 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0. 00
0310 614-00821 *STEEL SI GN POST (W 8X21) 36. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0315 614-01022 *STEEL SI GN POST (W 10X22) 34. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0. 00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO 0006 19: 09: 02

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0320 614-01026  *STEEL Sl GN POST (W 10X26) 70. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0.00
0325 614-01512  *STEEL S| GN SUPPORT (2-1NCH ROUND) ( POST) 7.000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0330 614-01585  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) (POST) 24. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0335 614-01588  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0340 614-03001  *CONCRETE FOOTI NG (TYPE 1) 10. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0345 614-03002  *CONCRETE FOOTI NG ( TYPE 2) 6. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
0350 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 6. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0.00
0355 614-03004  *CONCRETE FOOTI NG ( TYPE 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0360 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0365 614-03006  *CONCRETE FOOTI NG ( TYPE 6) 4. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0370 614-80385  *RUVBLE STRI P 56, 174. 000 0. 000
LF 56, 174. 000 14, 043. 50
0. 25000 56, 174. 000 14, 043. 50



CONTI D C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17622- BI D ESTI MATE RUN 10/ 07/ 2010
PROJECT: | MD253- 210 ESTI MATE NO 0006 19: 09: 02

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0375 614-85001  *| MPACT ATTENUATOR 0. 000 0. 000
EACH 0. 000 0. 00
21, 255. 00000 0. 000 0.00
0376 900-00007  *ADDED | TEM (EACH)/ MCR NO. 1, SCO 8, |MPACT ATTENUATCR 1. 000 1. 000
SPECI AL
( ) EACH 0. 000 0. 00
27, 359. 86000 1. 000 27, 359. 86
0380 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
LS 0. 350 4,200. 00
12, 000. 00000 0. 850 10, 200. 00
0381 900-00010  *ADDED | TEM (HOUR)/ ADDED SURVEY WORK PER 625. 13 179. 000 152. 500
HOUR 26. 500 2, 650. 00
100. 00000 179. 000 17, 900. 00
0385 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
540, 000. 00000 1. 000 540, 000. 00
0390 627-00005  *EPOXY PAVEMENT MARKI NG 345. 000 0. 000
GAL 0. 000 0.00
88. 00000 0. 000 0.00
0395 627-00011  *PAVEMENT MARKI NG PAI NT (\WATERBORNE) 1, 800. 000 1, 440. 000
GAL 35. 000 1, 540. 00
44. 00000 1, 475. 000 64, 900. 00
0400 630-00000  *FLAGG NG 4,700. 000 1, 743. 250
HOUR 236. 750 4,498. 25
19. 00000 1, 980. 000 37, 620. 00
0405 630-00007  *TRAFFI C CONTROL | NSPECTI ON 70. 000 57. 000
DAY 10. 000 750. 00
75. 00000 67. 000 5, 025. 00
0410 630-00012  *TRAFFI C CONTROL MANAGEMENT 157. 000 88. 000
DAY 18. 000 9, 900. 00
550. 00000 106. 000 58, 300. 00
0415 630-00015  *UN FORVED TRAFFI C CONTROL COCORDI NATI ON 80. 000 21. 000
HOUR 4.000 120. 00
30. 00000 25. 000 750. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 630-80002 *FLASH NG BEACON ( SOLAR) 4. 000 3. 600
EACH 0. 000 0. 00
1, 000. 00000 3. 600 3, 600. 00
0425 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 16. 000 14. 400
EACH 0. 000 0. 00
100. 00000 14. 400 1, 440. 00
0430 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 82. 000 40. 500
EACH 0. 000 0. 00
25. 00000 40. 500 1,012. 50
0435 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 150. 000 105. 300
EACH 1. 800 45. 00
25. 00000 107. 100 2,677.50
0440 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 75. 000 67. 500
EACH 0. 000 0. 00
25. 00000 67. 500 1, 687.50
0445 630-80344  *CONSTRUCTI ON TRAFFI C S| GN ( SPECI AL) 508. 000 432. 000
SF 0. 000 0. 00
15. 00000 432. 000 6, 480. 00
0450 630-80355 *PORTABLE MESSAGE S| GN PANEL 10. 000 5. 400
EACH 0. 000 0.00
10, 250. 00000 5. 400 55, 350. 00
0455 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
® EACH 0. 000 0. 00
3, 500. 00000 1. 800 6, 300. 00
0460 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 144. 000
EACH 81. 000 4, 050. 00
50. 00000 225. 000 11, 250. 00
0465 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0470 630-80380  *TRAFFI C CONE 950. 000 855. 000
EACH 0. 000 0. 00
4. 00000 855. 000 3,420. 00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0. 00
750. 00000 0. 000 0. 00
0480 630-85006 *1 MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 1. 800
TE
(TEMPCRARY) EACH 0. 000 0.00
5, 000. 00000 1. 800 9, 000. 00
0485 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE CMO 5
(TEMPCRARY) EACH 0. 000 0.00
25, 000. 00000 0. 000 0.00
0486 630-85020 *MOBI LE ATTENUATCR CMD 5 2.000 1. 800
EACH 0. 000 0. 00
21, 500. 00000 1. 800 38, 700. 00
0490 700-70010 F/ A M NOR CONTRACT REVI SI ONS 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A PARTNERI NG 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 166, 333. 370 0. 000
F A 166, 333. 370 166, 333. 37
1. 00000 166, 333. 370 166, 333. 37
0505 700-70016 F/ A FUEL COST ADJUSTMENT 100, 000. 000 25, 628. 660
F A 997. 020 997. 02
1. 00000 26, 625. 680 26, 625. 68
0510 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 48, 809. 100 0. 000
FA 48, 809. 100 48, 809. 10
1. 00000 48, 809. 100 48, 809. 10
0515 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 15, 000. 000 10, 045. 610
F A 0. 000 0.00
1. 00000 10, 045. 610 10, 045. 61
0520 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 280. 000 1,252. 000
HOUR 28. 000 28.00
1. 00000 1, 280. 000 1, 280. 00



CONTI D: C17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: | MD253- 210 ESTI MATE NO. 0006 19: 09: 02

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0525 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 900-00006  ADDED | TEM (DOLLAR)/ LANE RENTAL FEE SCO 003 -17,526. 320 -17, 526. 320
DOL 0. 000 0.00
1. 00000 -17, 526. 320 -17,526. 32
0565 900-00006  ADDED | TEM (DOLLAR)/ WORKI NG TI ME VI OLATI ON SCO 004 -1, 050. 000 -1, 050. 000
DOL 0. 000 0.00
1. 00000 -1, 050. 000 -1, 050. 00
0570 900-00012  *ADDED | TEM (FOOT)/ SAW NG CONCRETE 12" DEPTH CMVD 6 3, 453. 000 3, 453. 000
LF 0. 000 0.00
10. 00000 3, 453. 000 34, 530. 00
0575 202-00220 REMOVAL OF ASPHALT MAT 853. 000 853. 000
5% 0. 000 0.00
8. 00000 853. 000 6, 824. 00
0580 203-00100  MJICK EXCAVATI ON 593. 000 593. 000
cy 0. 000 0.00
18. 00000 593. 000 10, 674. 00
0585 304-05000  AGGREGATE BASE COURSE (CLASS 5) 776. 790 776. 790
TN 0. 000 0.00
17. 00000 776. 790 13, 205. 43
0590 304-06000  AGGREGATE BASE COURSE (CLASS 6) 233. 560 233. 560
TN 0. 000 0.00
17. 00000 233. 560 3, 970. 52
0595 506-01020  GEOGRI D REI NFORCEMENT 693. 000 693. 000
sy 0. 000 0.00
6. 00000 693. 000 4,158.00



CONTI D Cl17622 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17622-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: 1 MD253- 210 ESTI MATE NO 0006 19: 09: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0600 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) 1. 000 1. 000
LS 0. 000 0. 00
3, 289. 00000 1. 000 3, 289. 00
CAT 0200 CURRENT AMI  $10, 111, 681.64 $ 529,439.21% 8,919, 872.61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0545 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0550 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 24,000. 00 $ 0.00$ 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 135, 681. 64 $

529,439.21$ 8,943,872.61



